COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2017

ESTI MATE SUMVARY 14: 35: 53
CONTI D: C20775 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 20775-BI D COFRS REPCRTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 81.0 DAYS TI ME ALLOW 91 WORK DAYS
I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3 PERCENT TI ME: 89.01 ORI G TI ME ALLOW 91 WORK DAYS

PRQJIECT NO I TS SW1-622

I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:
PRQJECT COUNTI ES: STATEW DE VAR QUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 07/ 07/ 2017 DATE TI ME STARTED 09/12/2016
5400 M. Meeker Rd. DATE LET 08/ 04/ 2016 DATE WORK BEGAN 09/ 12/ 2016
Suite A DATE AWARDED 08/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2016 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 296, 762. 84 PARTI Cl PATI NG $ 1,162, 498. 36 $ 331, 208. 28
AWARD PRQIECT AMT: $  1,231,817.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 65% TOTAL EARNI NGS 1,162, 498. 36 331, 208. 28
FUNDS AVAI LABLE: $ 134, 264. 48 STOCKPI LED MATERI ALS 52,597. 83 - 196, 632. 48

GROSS EARNI NGS 1, 215, 096. 19 134, 575. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -18,477.26 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1,196, 618. 93 134, 575. 80

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1,196, 618. 93 134, 575. 80

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 134,575.80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20775-BI D ESTI MATE RUN 07/ 14/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0006 14: 35: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renmoval of Structure (Weather Station) 12. 000 5. 000
EACH 5. 000 8, 245. 00
1, 649. 00000 10. 000 16, 490. 00
0010 203-01597 Pot hol i ng 12. 000 9. 000
HOUR 3. 000 3.45
1. 15000 12. 000 13. 80
0015 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 120. 000
LF 60. 000 267. 60
4. 46000 180. 000 802. 80
0020 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 12000 0. 000 0. 00
0025 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
151. 00000 2.000 302. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0040 212-00006 *Seeding (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0050 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
9, 440. 00000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 0. 000
d ass
SY 0. 000 0. 00

2.18000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20775-BID ESTI MATE RUN 07/ 14/ 2017
PRQJECT: I TS SW1-622 ESTI MATE NO 0006 14: 35: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Plastic) 150. 000 105. 000
LF 0. 000 0. 00
2.59000 105. 000 271.95
0065 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 7.000
EACH 3. 000 108. 00
36. 00000 10. 000 360. 00
0070 612- 00270 Location Marker (Utility)(Flat Slat) 29. 000 14.000
EACH 14. 000 392. 00
28. 00000 28. 000 784. 00
0075 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 200. 000 810. 000
LF 280. 000 9, 077. 60
32. 42000 1, 090. 000 35, 337. 80
0080 613-01200  *2 Inch Electrical Conduit (Plastic) 3, 100. 000 1, 809. 000
LF 1, 084. 000 9, 170. 64
8. 46000 2,893. 000 24,474.78
0085 613-07011 Pull Box (11"x18"x12") 37.000 23. 000
EACH 13. 000 7, 306. 00
562. 00000 36. 000 20, 232. 00
0085 MATERI AL ALLOMNCE No Test Required 18. 000
EACH -13. 000 -3,408. 54
262. 19513 5. 000 1, 310. 98
0090 613-07023 Pul | Box (24"x36"x24") 12. 000 10. 000
EACH 2.000 2,232.00
1, 116. 00000 12. 000 13, 392. 00
0090 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0095 613-10000 *Wring 1. 000 0. 700
LS 0. 150 5, 254. 05
35, 027. 00000 0. 850 29,772.95
0100 613-32300 *Light Standard Steel (30 Foot) 6. 000 3. 000
EACH 2.000 5, 260. 00
2,630. 00000 5. 000 13, 150. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20775-BI D ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOMANCE Li ght Standard 3. 000
EACH -2.000 -3,036. 00
1, 518. 00000 1. 000 1, 518. 00
0105 613-40010 Li ght Standard Foundation 6. 000 3. 000
EACH 2.000 1, 638. 00
819. 00000 5. 000 4,095. 00
0105 MATERI AL ALLOMNCE Conc, CL B 3. 000
EACH -2.000 - 850. 00
425. 00000 1. 000 425. 00
0110 613-80130 *Service Meter Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
4, 244. 00000 5. 000 21, 220. 00
0110 MATERI AL ALLOMNCE SMC - Base 0. 000
EACH 0. 000 0. 00
326. 66667 0. 000 0. 00
0115 614-86105 Telenmetry (Field) (Cellular Mbdem 11. 000 7.000
EACH 4.000 5, 900. 00
1, 475. 00000 11. 000 16, 225. 00
0115 MATERI AL ALLOMNCE No Test Required 3. 000
EACH -3.000 -3,663.18
1, 221. 06000 0. 000 0. 00
0120 614-86741 *Weat her Monitoring System 13. 000 8. 000
EACH 4.000 212,472.00
53, 118. 00000 12. 000 637, 416. 00
0120 MATERI AL ALLOMNCE No Test Required 5. 000
EACH -4.000 -173,974. 06
43, 493. 51385 1. 000 43, 493. 51
0125 614-86752 *Fol d- Over Tower (ITS) 12. 000 9. 000
EACH 2.000 20, 254. 00
10, 127. 00000 11. 000 111, 397. 00
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 3. 000
EACH -2.000 -1, 750. 00
875. 00000 1. 000 875. 00



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 20775-BI D ESTI MATE RUN
PROJECT: I TS SW1-622 ESTI MATE NO. 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0125 MATERI AL ALLOMANCE Traffic Equi pnent 3. 000
EACH -2.000 -9,950.70
4,975. 37667 1. 000 4,975. 38
0130 614-87690 Et hernet Switch (3930) 1. 000 1. 000
EACH 0. 000 0.00
7, 253. 00000 1. 000 7,253.00
0130 MATERI AL ALLOMANCE Traf fic Equi pnent 0. 000
EACH 0. 000 0.00
2, 939. 50000 0. 000 0. 00
0135 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
1, 770. 00000 1. 000 1, 770. 00
0140 626-00000 *Mbbi | i zation 1. 000 1. 000
LS 0. 000 0.00
95, 378. 00000 1. 000 95, 378. 00
0145 630- 00000 *Fl aggi ng 50. 000 21. 000
HOUR 9. 000 18. 00
2.00000 30. 000 60. 00
0150 630- 00007 *Traffic Control Inspection 1.000 0. 000
DAY 0. 000 0.00
236. 00000 0. 000 0. 00
0155 630- 00012 *Traffic Control Managenent 100. 000 60. 000
DAY 23.000 18, 998. 00
826. 00000 83. 000 68, 558. 00
0160 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 14.500
EACH 19. 700 2,324.60
118. 00000 34. 200 4,035. 60
0165 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 3. 000
EACH 6. 000 1, 062. 00
177. 00000 9. 000 1, 593. 00
0170 630-80351 *Vertical Panel (Plastic) 25. 000 0. 000
EACH 15. 300 642. 60
42. 00000 15. 300 642. 60



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20775-BI D ESTI MATE RUN 07/ 14/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0006 14: 35: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 708. 00
1, 770. 00000 0. 900 1, 593. 00
0180 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
148. 00000 0. 000 0. 00
0185 630- 80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0190 630-80380 *Traffic Cone 100. 000 32.500
EACH 39. 500 474.00
12. 00000 72.000 864. 00
0195 630-85041 *Mobi | e Attenuator 12. 000 7. 000
DAY 2.000 1, 980. 00
990. 00000 9. 000 8, 910. 00
0200 700-70010 F/ A M nor Contract Revisions 16, 189. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 4,211.120
F A 0. 000 0. 00
1. 00000 4,211. 120 4,211.12
0220 700- 70380 F/ A Erosi on Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 614-72857 Surface Mounted Ctrl Cabinet 13. 000 9. 000
EACH 3. 000 1,231.74
410. 58000 12. 000 4,926. 96



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20775-BI D ESTI MATE RUN 07/ 14/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0006 14: 35: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 60. 000 0. 000
LF 60. 000 3, 135. 00
52. 25000 60. 000 3, 135. 00
0240 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2. 000 7,722.00
3, 861. 00000 2.000 7,722.00
0245 626- 00100 *Mobi i zation (W o Autopay) (Adarand) 1. 000 0. 000
LS 1. 000 2, 200. 00
2, 200. 00000 1. 000 2, 200. 00
0250 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 3. 000 3,132.00
1, 044. 00000 3. 000 3, 132. 00

CAT 0200 CURRENT AMI  $ 1, 295,985.84 % 134,575.80% 1,214, 319.23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0225 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
777.00000 1. 000 777.00
CAT 0400 CURRENT AMI  $ 777.00 $ 0.00$ 777.00

PRQJECT TOTAL CURRENT AMI $ 1,296, 762.84 $ 134,575.80% 1,215, 096. 23



